
MEMORANDUM 
DEPARTMENT OF PUBLIC WORKS 

County of Placer 

TO BOARD OF SUPERVISORS 
x;o 

DATE: January 7, 2014 

FROM: KEN GREHM I PETER KRAATZ 

SUBJECT: RIOSA ROAD IMPROVEMENT PROJECT, CONTRACT N0.1098 

ACTION REQUESTED I RECOMMENDATION 
1. Adopt a Resolution to: a) Ratify Contract Change Orders (CCOs) Nos. 1-3 for an amount of 

$22,015; (b) Approve CCO No. 4 in the amount of $47,213; and (c) Authorize the Director of Public 
Works to execute additional CCOs with Baldwin Construction Company, Inc., dba Knife River by an 
additional amount not to exceed $135,000. The Department of Public Works has budgeted for this 
contract and funding is available in the FY 2013-14 budget and there is no net County cost. 

BACKGROUND/SUMMARY 
The Board awarded Construction Contract No. 1098 to Baldwin Construction Company Inc., dba Knife 
River, on July 23, 2013 for $825,472 and authorized the Director to execute the contract and CCO's up 
to an amount of $82,547. During the course of construction, it became apparent that several of the 
original estimated item quantities were not accurate. The items included the removal of the roadway 
surface, excavation for the new curb, gutter and sidewalk,· the addition of two drain inlets and 
replacement of the hot mix asphalt surface. This additional authorization will allow for the correct 
quantity amounts to be paid for at the contract price bid by the contractor with the exception of the 
excavation for the curb, gutter and sidewalk. The County is currently reviewing the Contractor's 
information submitted for the additional excavation costs but it is anticipated that this request for the 
additional change order authorization will be sufficient to cover these costs. This request for additional 
funding for a total construction cost of $1,043,019 more closely reflects the original estimated 
construction cost of $1,126,000 which was determined by this Department prior to the bid. 

ENVIRONMENTAL 
A Negative Declaration was prepared for this project by the Placer County Department of Public Works 
pursuant to the California Environmental Quality Act (CEQA). A Notice of Determination was filed with 
the County Clerk on May 22, 2012. 

FISCAL IMPACT 
This change increases the Director's authority to execute the construction contract and contract change 
orders from a total contract amount, including contingencies of $908,019, to a revised total contract 
amount, including contingencies of $1,043,019. The revised total project cost including the Construction 
Management is $1,293,019. Funding for this project combines $809,500 of Development Agreement 
funds already received and being utilized towards the cost, $100,000 in Road Fund and $383,519 of 
Traffic Impact Fees. The Traffic Impact Fee money will be paid back over time through CEMEX 
extraction fees in accordance with Section 3.3.6 of the CEMEX Development Agreement. The 
Department has budgeted for this contract and funding is available in the FY 2013-14 budget. CEMEX 
extraction royalty fees are general discretionary dollars intended to fund any County project at the 
Board's discretion. 
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Before the Board of Supervisors 
County of Placer, State of California 

In the matter of: A RESOLUTION RATIFYING 
CONTRACT CHANGE ORDERS 1-3, APPROVAL OF 
CONTRACT CHANGE ORDER 4 AND 
AUTHORIZATION FOR THE DIRECTOR OF PUBLIC 
WORKS TO EXECUTE ADDITIONAL CONTRACT 
CHANGE ORDERS BETWEEN BALDWIN 
CONTRACTING COMPANY INC., dba KNIFE RIVER 
AND THE COUNTY OF PLACER FOR THE RIOSA 
ROAD IMPROVEMENT PROJECT, CONTRACT No. 
1098. 

Resol. No: .................................. . 

The following RESOLUTION was duly passed by the Board of Supervisors 

of the County of Placer at a regular meeting held ------------

by the following vote on roll call: 

Ayes: 

Noes: 

Absent: 

Signed and approved by me after its passage. 

Attest: Chair, Board of Supervisors 
Clerk of said Board 

BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer, 
State of California, that this Board ratifies Contract Change Orders 1-3 in the amount 
of $22,015, approves Contract Change Order 4 in the amount of $47,213 and 
authorizes the Director of Public Works to execute contract change orders by an 
additional $135,000 for a total estimate contract not to exceed an amount of 
$1,043,019 with Baldwin Contracting Company Inc., dba Knife River, for the 
construction services related to the Riosa Road Improvement Project, Contract No. 
1098. 
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